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Los Angeles Construction of a new siding in Sun Valley between Sheldon Street and Sunland 
 Boulevard.  
($ X 1,000) 
Estimated Project Cost: $6,500 TCRP Funds approved to date: $6,500 
Total TCRP Funds Available: $6,500 Phases(s) approved to date: 2,4 
Lead Agency:     

 
 

Southern California 
Regional Rail Authority 
(SCRRA) Implementing Agency: SCRRA 

   
TCRP Allocations To Date: $6,500  for Phase(s): 2,4 
Advance Approved: $0  for Phase(s): N/A  
   
 
 
 
Project Summary:  
The new siding at Sun Valley will increase rail 
passenger service by building a passing track 
on the Antelope Valley Line extending from 
milepost 15.7 to 16.9, approximately from 
Penrose Street to Sheldon Street and will be 
constructed on the geographic west side of the 
existing single main track.  Work consists of 
relocating or protecting utilities, constructing an 
embankment for the track and signals, 
constructing two signal control points, 
relocating related signals, and possibly revising 
the Penrose Street crossing to accommodate 
the siding. 
 
 

 

 
 
 

 

 
 
 
  
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 COMPLETE

2 Civil and signal design and prepare Invitation for Bid 11/00 12/02 $563
3 NOT APPLICABLE
4 Procurement of long-lead items and Construction 11/00 12/03 $5,937

Total: $6,500

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $563 $5,937 $6,500

Proposed
Committed $563 $5,937 $6,500
Proposed

Totals: $563 $5,937 $6,500

Totals:



TCR Program – Application Approval Project #145 – February 2004   
Page 2 of 2    
 

  

 
 
Prior TCRP Action:   
• Original application was approved on September 28, 2000 (Resolution TA-00-01).  
• An Amendment to extend project completion dates for Phases 2 and 4 was approved June 6, 2001 (Resolution 

TAA-01-05).   
• A Minor Amendment to extend project completion date was approved October 2001.  
• An additional minor amendment to extend project completion date to April 2003, was approved April 2002. 
• A major amendment was approved June 26, 2003, Resolution TAA-03-02, to redirect funds between phases 

and update the project schedule.  Additional time was needed due to the lengthy negotiations between the 
stakeholders.  The transfer of funds is needed to cover additional construction costs relating to the relocation of 
the fiber optic cable.  The funds from Phase 2 – PS&E are available due to actual costs being less than 
originally estimated.  

• An administrative close-out amendment to shift $213,000 from Phase 4 – Construction to Phase 2 – Design 
was approved on February 25, 2004 (Resolution TAA-04-03). This amendment also updated Phase 2 end date. 
This amendment was based on SCCRA’s internal audit. The audit found the in-house project oversight 
expenses should have been split based on the 12/31/2002 Design completion date. The correct split 
necessitated a $213,000 shift in funding from Phase 4 to Phase 2. Construction was completed on 12/31/2003, 
the CTC approved end date 

 
Status of Conditions:  No conditions.   
 
Discussion/Issues:  Project is Categorically exempt under CEQA. Regional Transportation Plan documentation 
on is file. 
 
Project is completed. 
 


